

Communication

Date	05 July 2026
Team ID	XXXXXX
Project Name	A Comprehensive Measure of Well-being (HDI)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development of the HDI – A Comprehensive Measure of Well-being project. This communication plan outlines how team members shared updates, discussed issues, tracked progress, and coordinated project activities throughout the development lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Team members	discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	Tem members, Mentor	Review project progress
3	Issue / Bug Discussion	As Needed	Whatsapp	Team members	Resolve technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team members	Collect feedback and suggestions
5	Final Demo Rehearsal	Once	Google Meet	Team members	prepare for final project demonstration
6	Project documentation review	Google docs	Google docs	Team members	Verify and finalize project documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in integrating project modules	Improved coordination and regular meetings
2	Data preprocessing issues	Cleaned and validated the dataset before training
3	Prediction result inconsistencies	Retrained the model and optimized the prediction logic